

港鐵東涌綫延綫 社區聯絡小組(西段)

第九次會議

日期: 26-6-2025

議程

1. 現有東涌站的相關工程
2. 東涌西段及車站建造工程進度
3. 臨時交通管理措施
4. 環境監察及審核
5. 查詢及投訴摘要
6. 社區聯繫
7. 其他事項及下次會議日程

工程進度

項目進度

2025年第3季:

- 東涌東段 - 新路軌建造及改道工程
- 東涌東站 - 車站大堂、頂層、及組裝行人天橋工程
- 東涌西段 - 隧道建造工程的各項相關工作
- 東涌西站 - 車站的頂層結構及挖掘工程



2023-2024

展開建造工程

進行工地平整及
地基工程



2024-2027

進行車站土木工程

進行東涌西段隧道
鑽挖工程

東段改道工程



2027-2028

進行機電及裝修
工程

各項測試及試營運



2029


竣工

現有東涌站相關改動

- ❖ 於東涌站天台及月台的機房，進行機械及設備安裝 (進行中)
- ❖ 於掉頭隧道進行改動 (進行中)



東涌站月台進行改動工程




東涌站天台進行改動工程


東涌西段 - 工程進度



順東路山邊緊急通道及機房建造工程
(進行中)



預製隧道壁組件



隧道鑽挖工程 (進行中)

東涌西站 - 工程進度



車站頂板建造工程 (進行中)



車站挖掘工程 (進行中)

東涌西段工程進度

- ❖ 西段總承建商: 布依格 - 寶嘉1201聯營
- ❖ 順東路山邊緊急通道及機房建造工程 (進行中)
- ❖ 隧道鑽挖工程 (進行中)
- ❖ 東涌西站挖掘工程 (進行中)
- ❖ 於各個工地附近進行持續監測 (進行中)

臨時交通管理措施


順東路臨時交通管理措施

現已實施直至工程完成



裕東路臨時交通管理措施


現已實施直至工程完成



工程資訊




東涌綫延綫資訊中心



滿東邨旁工程資訊板



馬灣涌村工程告示



東堤灣畔



東堤灣畔工程資訊板

環境監察及審核

環境監察及審核

www.mtrtungchunglineextension.hk

環境監察及審核數據相關網站

The screenshot shows the MTR Tung Chung Line Extension website. The top navigation bar includes the MTR logo, 'Go smart Go beyond' slogan, and links for 'Home', 'Explore Tung Chung Line Extension', 'Engineering Information', 'Community Engagement', and 'Information Centre'. The 'Engineering Information' dropdown menu is open, highlighting 'Environmental Safety and Environmental Protection'. The main content area features a large image of the project and a section titled '環境保護' (Environment Protection). This section states that MTR has considered environmental protection needs in the design and construction of the extension. It also mentions that MTR has commissioned an environmental impact assessment study to ensure the design, construction, and operation of the extension comply with relevant requirements. A list of related reports is provided, including the 'Environmental Impact Assessment Report' (2022年7月12日) and the 'Environmental Protection License' (2022年6月9日). The '環境監測' (Environmental Monitoring) section states that MTR will conduct environmental monitoring during the construction and operation of the extension, and that the monitoring data and monthly environmental monitoring and audit reports (in English only) will be available for public viewing. A button labeled '請按此' (Click here) is shown with a hand cursor pointing to it.


空氣質素及噪音監測結果:

沒有與項目相關的超標記錄

The screenshot shows the 'Noise Monitoring Data' section of the MTR Tung Chung Line Extension website. The page features a large image of the project and a navigation bar with links for 'Home', 'EIAO Documents', 'EP Submissions', 'Air Quality Monitoring Data', 'Noise Monitoring Data', and 'EM&A Reports'. The 'Noise Monitoring Data' section includes a search form with dropdown menus for 'Station', 'Year', and 'Month', and buttons for 'Search' and 'Reset'.

The screenshot shows the 'Air Quality Monitoring Data' section of the MTR Tung Chung Line Extension website. The page features a large image of the project and a navigation bar with links for 'Home', 'EIAO Documents', 'EP Submissions', 'Air Quality Monitoring Data', 'Noise Monitoring Data', and 'EM&A Reports'. The 'Air Quality Monitoring Data' section includes a search form with dropdown menus for 'Station', 'Year', and 'Month', and buttons for 'Search' and 'Reset'.

環境緩解措施




使用臨時隔音罩



為機械加裝隔音墊



妥善儲存化學廢物



實時監測泥頭車行駛路線



安排工程期間灑水

查詢及投訴摘要

截至2025年5月底

	空氣	噪音	污水管理	有關樹木/ 植物	路面不平	其他*
查詢及投訴次數	0	79	0	0	0	0
(上次會議 匯報次數)	18	72	7	12	6	36
相關的檢控	0	0	0	0	0	0

*包括: 臨時交通管理措施, 工地管理, 查詢工程安排、項目設計等

聯絡方法

- 承建商熱線-東堤灣畔工地範圍(地盤主管-鄧先生)(6652 7836)
- 承建商熱線-東涌西站工地範圍(建造經理-梁先生)(6909 1814)
- 港鐵工程熱線(2993 3333)
- 電郵:newprojects@mtr.com.hk

社區聯繫

地區聯繫



參與及舉辦端午活動




與地區持分者保持緊密溝通



項目宣傳/ 資訊



隧道鑽挖機展覽



第六期《東涌。言綫》
明天出版

其他事項