

# 港鐵東涌綫延綫 社區聯絡小組(東段)

第十次會議

日期: 07-01-2026

# 議程

1. 東涌東段及車站建造工程進度
2. 環境監察及審核
3. 查詢及投訴摘要
4. 社區聯繫
5. 其他事項及下次會議日程

# 工程進度

# 項目進度

2026年第1季:

- 東涌東段 - 新路軌建造及改道工程
- 東涌東站 - 車站大堂、頂層、及組裝行人天橋工程
- 東涌西段 - 隧道建造工程的各項相關工作
- 東涌西站 - 車站頂層、內部結構建造及挖掘工程



2023-2024

展開建造工程

進行工地平整及  
地基工程



2024-2027

進行車站土木工程

進行東涌西段隧道  
鑽挖工程

東段路軌改道工程



2027-2028

進行機電及裝修  
工程

各項測試及試營運



2029

竣工

# 東涌東段工程進度

東段總承建商：保華 - 中國鐵建(TUE1202)聯營

- ❖ 車站大堂及頂層結構工程 (進行中)
- ❖ 安裝月台幕門 (進行中)
- ❖ 改建及延長隔音屏 (進行中)
- ❖ 大型路軌改道工程：
  - ❖ 於下行綫安裝架空電纜 (已完成)
  - ❖ 鋪設東站上行綫的新路軌 (進行中)
  - ❖ 調校現有東涌綫軌道 (進行中)
  - ❖ 信號系統等軌旁設施 (進行中)
- ❖ 組裝行人天橋之鋼結構工程 (已大致完成，即將進行外牆裝飾板安裝工程)



# 東涌東段 - 工程進度



車站大堂及  
頂層結構工程 (進行中)



安裝車站頂層預製組件 (進行中)



組裝行人天橋 (進行中)



下行綫安裝月台幕門  
及相關機電設備 (進行中)



# 東涌東段- 工程進度



## 東涌東站建造工程

- 正進行大堂及頂層結構工程
- 車站北面兩個出入口現正進行內部裝潢工程
- 行人天橋之鋼結構部分，已於去年第三季內完成組裝，並於第四季完成安裝，以連接車站及東站兩個出入口

## 新路軌建造及改道工程

- 已完成下行綫安裝架空電纜，並正安裝信號系統等軌旁設施

# 環境監察及審核



# 環境監察及審核

www.mtrtungchunglineextension.hk

## 環境監察及審核數據相關網站

The screenshot shows the MTR Tung Chung Line Extension website. The top navigation bar includes the MTR logo, 'Go smart Go beyond' slogan, and links for 'Home', 'Explore Tung Chung Line Extension', 'Engineering Information', 'Community Connection', and 'Information Center'. The 'Explore Tung Chung Line Extension' link is highlighted. Below the navigation bar, there is a large image of a modern building complex. To the left, there is a vertical sidebar with the MTR logo and a map of the Tung Chung Line Extension route. The main content area is titled '環境保護' (Environment Protection) and contains text about the project's commitment to environmental protection. It mentions that the project has been designed and constructed with environmental protection in mind, and that the project has been approved by the Environmental Protection Department. A link to '批准環境影響評估報告' (Approved Environmental Impact Assessment Report) is provided. Below this, there is a section for '環境監測' (Environment Monitoring) which states that the project will follow the 'Environment Monitoring and Audit Handbook' and that monitoring data will be published monthly. A link to '發出環境許可證' (Issue Environmental Permit) is also provided. At the bottom of the page, there is a '請按此' (Click here) button with a hand icon pointing to it.

### 空氣質素及噪音監測結果:

沒有與項目相關的超標記錄


The screenshot shows the 'Noise Monitoring Data' section of the MTR Tung Chung Line Extension website. The page features a large image of a modern building complex. Below the image, there is a navigation bar with links for 'Home', 'EIAO Documents', 'EP Submissions', 'Air Quality Monitoring Data', 'Noise Monitoring Data', and 'EM&A Reports'. The 'Noise Monitoring Data' link is highlighted. Below the navigation bar, there is a section titled 'Noise Monitoring Data' which contains a search form. The search form has three dropdown menus for 'Station', 'Year', and 'Month', all set to 'All'. There are 'Search' and 'Reset' buttons at the bottom of the search form.

The screenshot shows the 'Air Quality Monitoring Data' section of the MTR Tung Chung Line Extension website. The page features a large image of a modern building complex. Below the image, there is a navigation bar with links for 'Home', 'EIAO Documents', 'EP Submissions', 'Air Quality Monitoring Data', 'Noise Monitoring Data', and 'EM&A Reports'. The 'Air Quality Monitoring Data' link is highlighted. Below the navigation bar, there is a section titled 'Air Quality Monitoring Data' which contains a search form. The search form has three dropdown menus for 'Station', 'Year', and 'Month', all set to 'All'. There are 'Search' and 'Reset' buttons at the bottom of the search form.

# 環境緩解措施




採用可重用金屬板模施工



為地盤道路灑水控塵



使用流動電源取代發電機



實時監測泥頭車行駛路線

# 查詢及投訴摘要

截至2025年12月底

	空氣	噪音	污水管理	其他
查詢及投訴次數	0	1	0	0
(上次會議 匯報次數)	2	4	2	4
相關的檢控	0	0	0	0

## 聯絡方法

- 承建商工程熱線 (9889 5910)
- 港鐵工程熱線(2993 3333)
- 電郵:[newprojects@mtr.com.hk](mailto:newprojects@mtr.com.hk)



# 社區聯繫

## 地區聯繫



參與及舉辦中秋活動



與地區持分者保持緊密溝通




## 項目宣傳/ 資訊




港鐵·尋未來展新鐵路  
光影之旅展覽



學校及社區講座



東涌西站及隧道建造  
工程隧道貫通



第七期《東涌。  
言綫》

# 其他事項